
Vendor ID: 2699   MYERS CONSTRUCTION INC.Contract ID:

Est Number:

6548X          

0001 Pay Period End Date: 11.02.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 11.10.2016

Contract Location:

 

Contractor:

MYERS CONSTRUCTION INC.

79849 HWY 2

 

 

Date Awarded: 04.01.2016

04.26.2016

09.19.2016

Date Let:

BROKEN BOW, 5TH AVE. CONNECTOR TRAIL

03.10.2016

Estimate Type: PROG

Phone:

(308)872-5469

Escrow Agent:

 

Surety Co:

 

BROKEN BOW  NE  68222-6127

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.27.2016

Date Project Completion:

Counties

CUSTER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61548  000 ENH-21(27)    GRAD CONC PAVE

Vendor ID: 2699   MYERS CONSTRUCTION INC.Contract ID:

Est Number:

6548X          

0001 Pay Period End Date: 11.02.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 11.10.2016

$281,249.10

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $278,620.98 $.00 $278,620.98
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $278,620.98 $.00 $278,620.98
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $278,620.98 $.00 $278,620.98

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $60.30 $.00 $60.30

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $60.30 $60.30

Payment

$.00

$278,681.28 $.00 $278,681.28

$.00 $.00 $.00

99%

% Time Comp

% Dollar Comp

97%

$281,249.10

11.02.2016 11.07.2016

11.07.2016

Riens, Jesse

Nichols, Jason L.

Nichols, Jason L.

Project Manager LPA Responsible Charge

State Representative

11.07.2016Craig, Cameron

District Engineer

Construction Engineer Controller

Halstead, Kerri 11.07.2016 11.09.2016Burling, Laurie



Vendor ID: 2699   MYERS CONSTRUCTION INC.Contract ID:

Est Number:

6548X          

0001 Pay Period End Date: 11.02.2016

Estimate Summary to Contractor Page:   2 of 4

Nebraska Department of Roads Date: 11.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      6,000.00 1.000 6,000.00

1.000 6,000.00

0.000 0.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      4,500.00 1.000 4,500.00

1.000 4,500.00

1.000 4,500.00

1.000 4,500.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.01      15.00 697.000 10,455.00

697.000 10,455.00

697.000 10,455.00

697.000 10,455.00

0003

CY  EXCAVATION (ESTABLISHED QUANTITY)
0003 

1011.00      30.00 8.000 240.00

8.000 240.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1041.00      2.70 2,716.000 7,333.20

2,716.000 7,333.20

2,716.000 7,333.20

2,716.000 7,333.20

0005

SY  SALVAGING AND PLACING TOPSOIL
0005 

1101.25      4.00 48.000 192.00

48.000 192.00

38.000 152.00

38.000 152.00

0006

LF  SAWING PAVEMENT
0006 

1102.00      6.00 45.000 270.00

45.000 270.00

27.800 166.80

27.800 166.80

0007

SY  REMOVE ASPHALT SURFACE
0007 

1107.00      6.00 24.000 144.00

24.000 144.00

41.500 249.00

41.500 249.00

0008

SY  REMOVE WALK
0008 

Vendor ID: 2699   MYERS CONSTRUCTION INC.Contract ID:

Est Number:

6548X          

0001 Pay Period End Date: 11.02.2016

Estimate Summary to Contractor Page:   2 of 4

Nebraska Department of Roads Date: 11.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7390.02      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0009

EACHRELOCATE SIGN
0009 

L022.11      8.00 1,370.000 10,960.00

1,370.000 10,960.00

1,387.000 11,096.00

1,387.000 11,096.00

0010

LF  FABRIC SILT FENCE-LOW POROSITY
0010 

Contracted 44,094.20

Current 44,094.20

In place 37,952.00

This Estimate 37,952.00

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0011

LS  MOBILIZATION
0011 

3016.22      71.00 20.000 1,420.00

20.000 1,420.00

27.800 1,973.80

27.800 1,973.80

0012

SY  CONCRETE CLASS 47B-3500 SIDEWALKS

6"

0012 

3016.71      71.00 2,789.000 198,019.00

2,789.000 198,019.00

2,824.780 200,559.38

2,824.780 200,559.38

0013

SY  6" CONCRETE CLASS 47B-3500 BIKEWAY
0013 

3020.24      71.00 30.000 2,130.00

30.000 2,130.00

27.800 1,973.80

27.800 1,973.80

0014

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0014 

6406.00      40.00 200.000 8,000.00

200.000 8,000.00

200.000 8,000.00

200.000 8,000.00

0015

LF  PEDESTRIAN HANDRAIL
0015 



Vendor ID: 2699   MYERS CONSTRUCTION INC.Contract ID:

Est Number:

6548X          

0001 Pay Period End Date: 11.02.2016

Estimate Summary to Contractor Page:   3 of 4

Nebraska Department of Roads Date: 11.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6614.05      10.00 55.000 550.00

55.000 550.00

55.000 550.00

55.000 550.00

0016

LF  TEMPORARY WALKWAY
0016 

7321.00      10.00 24.750 247.50

24.750 247.50

24.750 247.50

24.750 247.50

0017

SF  TYPE A SIGN
0017 

7340.00      2.00 160.000 320.00

160.000 320.00

1.000 2.00

1.000 2.00

0018

LB  STRUCTURAL STEEL FOR SIGN SUPPORTS
0018 

9034.00      4.50 30.000 135.00

30.000 135.00

27.800 125.10

27.800 125.10

0019

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0019 

L010.00      2.40 2,716.000 6,518.40

2,716.000 6,518.40

5,111.000 12,266.40

5,111.000 12,266.40

0020

SY  SODDING
0020 

L835.16      300.00 6.000 1,800.00

6.000 1,800.00

6.000 1,800.00

6.000 1,800.00

0021

EACHTILIA  AMERICANA (AMERICAN LINDEN) 1 1/2"
CALIPER B&B OR CONTAINER GROWN

0021 

W600.35      50.00 2.000 100.00

2.000 100.00

2.000 100.00

2.000 100.00

0022

EACHADJUST SPRINKLER HEAD TO GRADE
0022 

W750.15      200.00 4.000 800.00

4.000 800.00

35.000 7,000.00

35.000 7,000.00

0023

EACHRELOCATE SPRINKLER HEAD
0023 

Contracted 226,039.90

Current 226,039.90

In place 240,597.98

This Estimate 240,597.98

GROUP 3 CONCRETE PAVEMENT
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 90.000 45.00

90.000 45.00

0.000 0.00

0.000 0.00

0024

BDAYBARRICADE, TYPE II
0024 

0001.10      2.50 60.000 150.00

60.000 150.00

24.000 60.00

24.000 60.00

0025

BDAYBARRICADE, TYPE III
0025 

0001.90      0.50 90.000 45.00

90.000 45.00

22.000 11.00

22.000 11.00

0026

EACHSIGN DAY
0026 

0001.99      2.50 30.000 75.00

30.000 75.00

0.000 0.00

0.000 0.00

0027

EACHCONTRACTOR FURNISHED SIGN DAY
0027 

0030.00      1,000.00 1.000 1,000.00

1.000 1,000.00

0.000 0.00

0.000 0.00

0028

LS  MOBILIZATION
0028 

9110.01      60.00 20.000 1,200.00

20.000 1,200.00

0.000 0.00

0.000 0.00

0029

HOURRENTAL OF LOADER, FULLY OPERATED
0029 

9110.03      60.00 20.000 1,200.00

20.000 1,200.00

0.000 0.00

0.000 0.00

0030

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0030 

9110.07      75.00 20.000 1,500.00

20.000 1,500.00

0.000 0.00

0.000 0.00

0031

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0031 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.27      75.00 20.000 1,500.00

20.000 1,500.00

0.000 0.00

0.000 0.00

0032

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0032 

L022.75      2.00 500.000 1,000.00

500.000 1,000.00

0.000 0.00

0.000 0.00

0033

LF  TEMPORARY SILT CHECK
0033 

L022.90      4.00 500.000 2,000.00

500.000 2,000.00

0.000 0.00

0.000 0.00

0034

LF  TEMPORARY SILT FENCE
0034 

L032.70      100.00 1.000 100.00

1.000 100.00

0.000 0.00

0.000 0.00

0035

TON TEMPORARY MULCH
0035 

L860.24      100.00 8.000 800.00

8.000 800.00

0.000 0.00

0.000 0.00

0036

EACHSTORM EVENT RESTORATION - INCENTIVE
0036 

L860.50      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0037

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0037 

Contracted 11,115.00

Current 11,115.00

In place 71.00

This Estimate 71.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 281,249.10

Current 281,249.10

In place 278,620.98

This Estimate 278,620.98


